
NOVEMBER 2022
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Valleycrest Landfill Superfund Site

HAPPENING NOW 

Here is what has been happening since our last Project Update in 
late October 2022:

• Our crews completed the relocation of  material from Disposal Area 4,
moving that material to Disposal Areas 3 and 5 and we completed liner
installation in those same areas (except two acres in Disposal Area 5.)

NEIGHBORS WANT 
TO KNOW

• Perimeter air monitoring
for dust and odor
continues and there have
been no readings above
federal standards during
the monitoring period.
Additionally, our crews
water the roads within
the site and control
dust from impacting
the surrounding areas.

• As we head into winter,
our limited crew will work
shorter hours and fewer
days each week. Our winter
work will look different
to our neighbors than
what they’ve seen this
fall. We will be crushing
concrete remains from an
historic quarry structure
and installing fencing to
prepare the site for the cap
installation in 2023.

• We have nearly completed spreading a 12-inch sand drainage layer
and a 6-inch cap protection layer in Disposal Areas 3 and 5. These two
layers are placed on top of  the two-layer geosynthetic liner system that
we reported on in the last two issues of  the Project Update. Then a
6-inch vegetative layer, commonly called topsoil, will be placed on top
to support vegetation growth. Covering the liner with the sand drainage
and fill layers has been the primary task since the last Project Update.
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ADDITIONAL INFORMATION RESOURCES

•	 Valleycrest Landfill Site Group (VLSG) information line: 937-560-2869

•	 USEPA website: www.epa.gov/superfund/north-sanitary-landfill

•	 Email USEPA Community Involvement Coordinator Heriberto Leon: leon.heriberto@epa.gov

•	 At project start, our crews stripped the site of  
surface materials and stockpiled vegetation and 
topsoil in Disposal Area 2. We are using a screening 
machine (green device in the photo to the left) to 
remove large sticks, rocks and debris not suitable 
for use as topsoil. The finer material pile to the 
right can be used as topsoil. The material in the 
pile on the left is unsuitable and will not be used. 
Application of  screened topsoil is nearly complete 
in Disposal Area 3 and we are now starting in 
Disposal Area 5.

•	 We also began construction of  the pad that will support the leachate 
storage tank and the landfill gas collection flare when it is completed 
in 2023.

•	 As sections of  the sand and fill 
layers are completed, our crews 
are trenching then burying 
piping for both landfill gas and 
leachate collection. Ultimately, 
the landfill gas pipes will be 
attached to a vacuum system 
that connects to the flare and 
the leachate pipes will connect 
to a storage tank.

HAPPENING NEXT 

Here is what our crews will work on next:  

•	 Completion of  the sand drainage, fill and vegetation layers in 
Disposal Areas 3 and 5. 

•	 Trenching and installation of  landfill gas and leachate control 
system and leachate system lines in Disposal Areas 3 and 5.

•	 Application of  a hardy ground cover and mulch on exposed soils  
as temporary cover.

•	 Completion of  the leachate storage tank and the flare pad.
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